

## ERRATUM

### **UPDATE TO LOCAL DEVELOPMENT SCHEME FOR 2009 - 2011**

Please note that the Government Office for the South West has agreed a revised programme for the period March 2009 - Feb 2012.

The revised dates are set out overleaf.

**NB This programme replaces Appendix 1 of the Local Development Scheme 2007 - 2009**

24<sup>th</sup> April 2009

## Appendix 1 Revised LOCAL DEVELOPMENT SCHEME milestones

<i>Title of the LDD</i>	<b>Core Strategy DPD</b>
<b>Document Details</b>	
<i>Role and subject of document</i>	Sets out the vision to manage the sustainable development and growth of South Gloucestershire up to 2026, incorporating the spatial objectives, locational strategy, planning policies, including the strategic sites and key social and physical infrastructure needed to support the development vision for South Gloucestershire.
<i>Geographical Coverage</i>	Whole of South Gloucestershire.
<i>Status</i>	Development Plan Document.
<i>Chain of Conformity</i>	General conformity with RSS, national PPSs and the South Gloucestershire Community Strategy.
<b>Timetable for Production</b> <b>THIS IS AN INDICATIVE TIMETABLE ONLY. MILESTONE DATES ARE DEPENDENT ON THE FINAL PUBLICATION OF THE SOUTH WEST RSS. ASSUMES SEPTEMBER 2009 APPROVAL DATE. DATES MAY BE SUBJECT TO CHANGE AND FURTHER ALTERATION AS INDICATED IF RSS APPROVAL DELAYED.</b>	
<i>1 Early Stakeholder &amp; Community Engagement on Issues /Options</i>	COMPLETED May – July 2008
<i>2 Analysis of responses to Issues and Options/ identification of options for broad locational strategy, policy framework, emerging concept plans/ infrastructure planning + planning for urban extensions events.</i>	August to February 2009
<i>3 Programme of on-going consultation and engagement work with partners, community representatives and key stakeholders</i>	March 2009 to September 2009
<i>4 Preparation of Pre-Submission publication draft incorporating vision, broad locational strategy, policy options and emerging concept plans/ infrastructure planning. Continuing programme of community engagement with partners, community representatives and key stakeholders</i>	October 2009 to June 2010 (Months 1-9 following RSS approval)
<i>5 Core Strategy Pre-Submission publication draft considered by South Glos Cabinet/ Full Council</i>	July 2010 (Month 10 following RSS approval)
<i>6 Consultation on Pre-Submission publication draft</i>	September to November 2010 (Months 12-14 following RSS approval)
<i>7 Preparation of Core Strategy Submission draft + analysis of responses to Publication draft</i>	December to February 2011 (Months 15-17 following RSS approval)

<i>8 Core Strategy Submission draft considered by South Glos Cabinet and Full Council</i>	March 2011 (Month 18 following RSS approval)
<i>9 Submission of Core Strategy to Secretary of State</i>	April 2011 (Month 19 following RSS approval)
<i>10 Pre-examination meeting</i>	June 2011 (Month 21 following RSS approval)
<i>11 Examination period</i>	October 2011 (Month 25 following RSS approval)
<i>12 Adoption of DPD</i>	April 2012 (Month 31 following RSS approval)
<b>Arrangements for Production</b>	
<i>Which organisation/ directorate of the Council will lead the process?</i>	Planning and Environment Section of the Planning Transportation and Strategic Environment Directorate.
<i>Management arrangements</i>	Executive Member/Cabinet and Full Council
<i>Resources</i>	Spatial Planning Team with assistance from other appropriate teams/sections, predominantly Major Sites Team, Transport Policy and Promotions.
<i>Community Involvement</i>	In accordance with Statement of Community Involvement.
<b>Post Production</b>	
<i>Monitoring and Review Arrangements</i>	Annual monitoring. The document will be reviewed if monitoring highlights such a need.

<i>Title of the LDD</i>	<b>Gypsy and Traveller DPD</b>
<b>Document Details</b>	
<i>Role and subject of document</i>	To identify the need for additional sites and make provision to meet this need by allocating land for residential and transit pitch provision to cover the period up to 2011.
<i>Geographical Coverage</i>	Whole of South Gloucestershire.
<i>Status</i>	Development Plan Document.
<i>Chain of Conformity</i>	General conformity with RSS and national PPSs.
<b>Timetable for Production</b>	
<i>1 Early Stakeholder &amp; Community Engagement on Issues /Options</i>	COMPLETED January to February 2008
<i>2 Analysis of responses to Issues and Options</i>	COMPLETED March to July 2008
<i>3 Preparation of Preferred Options</i>	COMPLETED August to September 2008
<i>4 Gypsy and Traveller DPD Preferred Options and Proposals considered by South Glos Cabinet</i>	COMPLETED October 2008
<i>5 Consultation on Preferred Options and Proposals</i>	COMPLETED November – January 2009
<i>6 Preparation of Gypsy and Traveller DPD Pre-Submission Publication draft incorporating analysis of responses to Preferred Options.</i>	February to June 2009
<i>7 Gypsy and Traveller DPD Pre-Submission Publication draft considered by South Glos Cabinet/Full Council</i>	July 2009
<i>8 Consultation on Gypsy and Traveller DPD Pre-Submission Publication draft</i>	September to November 2009
<i>9 Preparation of G&amp;T DPD Submission draft + analysis of responses to Publication draft</i>	December to March 2010
<i>10 Gypsy and Traveller DPD Submission draft considered by South Glos Cabinet and Full Council</i>	April 2010
<i>11 Submission of Gypsy and Traveller DPD to Secretary of State</i>	May 2010
<i>12 Pre-examination meeting</i>	June 2010
<i>13 Examination period</i>	September 2010

<i>14 Adoption of DPD</i>	January 2011
<b><i>Arrangements for Production</i></b>	
<i>Which organisation/ directorate of the Council will lead the process?</i>	Planning and Environment Section of the Planning Transportation and Strategic Environment Directorate.
<i>Management arrangements</i>	Executive Member/Cabinet and Full Council
<i>Resources</i>	Spatial Planning Team with assistance from other appropriate teams/sections, predominantly Gypsy and Traveller Unit.
<i>Community Involvement</i>	In accordance with Statement of Community Involvement.
<b><i>Post Production</i></b>	
<i>Monitoring and Review Arrangements</i>	Annual monitoring. The document will be reviewed if monitoring highlights such a need.

<i>Title of the LDD</i>	<b>Joint Waste Core Strategy</b>
<b>Document Details</b>	
<i>Role and subject of document</i>	To set out a planning strategy for sustainable waste management in the West of England for the period to 2026. This document will comprise a planning strategy statement for strategic waste management and specific site allocations for strategic waste management facilities. It will also guide development control decisions in respect of planning applications for strategic waste management facilities.
<i>Geographical Coverage</i>	The West of England (the area comprising Bath and North East Somerset, Bristol City, North Somerset and South Gloucestershire)
<i>Status</i>	Development Plan Document.
<i>Chain of Conformity</i>	General conformity with RSS and national PPSs.
<b>Timetable for Production</b> <b>MILESTONE DATES ARE CURRENTLY BEING AGREED BY THE WEST OF ENGLAND PARTNERTSHIP. THE FINAL TIMETABLE WILL BE UPDATED WHEN THIS INFORMATION IS AVAILABLE</b>	
<i>1 Early Stakeholder &amp; Community Engagement on Issues /Options</i>	COMPLETED January to March 2007
<i>2 Analysis of responses to Issues and Options</i>	COMPLETED April to August 2007
<i>3 Preparation of Preferred Options</i>	COMPLETED September 2007 to October 2008
<i>4 Joint Waste Core Strategy Preferred Options and Proposals considered by South Glos Cabinet</i>	COMPLETED November 2008
<i>5 Consultation on Joint Waste Core Strategy Preferred Options and Proposals</i>	January – March 2009
<i>6 Preparation of Joint Waste Core Strategy DPD Pre-Submission publication draft incorporating analysis of responses to Preferred Options.</i>	April – October 2009
<i>7 Joint Waste Core Strategy DPD Publication draft considered by South Glos Cabinet/Full Council</i>	TBD
<i>8 Consultation on Joint Waste Core Strategy DPD Pre-Submission publication draft</i>	November – December 2009

<i>9 Preparation of Joint Waste Core Strategy DPD Submission draft + analysis of responses to Publication draft</i>	TBD
<i>10 Joint Waste Core Strategy DPD Submission draft considered by South Glos Cabinet and Full Council</i>	TBD
<i>11 Submission of Joint Waste Core Strategy DPD to Secretary of State</i>	September 2010
<i>12 Pre-examination meeting</i>	TBD
<i>13 Examination period</i>	TBD
<i>14 Adoption of DPD</i>	September 2011
<b>Arrangements for Production</b>	
<i>Which organisation/ directorate of the Council will lead the process?</i>	There is a Project Team leading the process which comprises planning officers from each of the 4 Unitary Authorities in the West of England. South Gloucestershire representation on the Team is from the Planning and Environment Section of the Planning, Transportation and Strategic Environment Directorate.
<i>Management arrangements</i>	Project Management Board and Member Project Board for the Joint Waste Core Strategy project, together with the Cabinet/ Executive and Full Council in each of the 4 Unitary Authorities in the West of England.
<i>Resources</i>	Project Team, with assistance from the UA internal advisors/ consultants.
<i>Community Involvement</i>	In line with emerging Statements of Community Involvement from the 4 UAs while exceeding minimum requirements of the Regulations in line with PPS12 relevant support guidance.
<b>Post Production</b>	
<i>Monitoring and Review Arrangements</i>	Annual monitoring. The document will be reviewed if monitoring highlights such a need.

<i>Title of the LDD</i>	<b>Siston Conservation Area Character Appraisal SPD</b>
<b>Document Details</b>	
<i>Role and subject of document</i>	Character Appraisal of Siston & guidance leaflet highlighting the special features of the Conservation Area.
<i>Geographical Coverage</i>	Siston Conservation Area
<i>Status</i>	Supplementary Planning Document
<i>Chain of Conformity</i>	General conformity with RSS, national PPG's/PPS's and with South Gloucestershire Local Plan.
<b>Timetable for Production</b>	
<i>Evidence Gathering</i>	January – March 2009
<i>Early Stakeholder &amp; Community Engagement</i>	April – May 2009
<i>Preparation of Draft SPD</i>	June – August 2009
<i>Approval of Draft SPD for Consultation</i>	September 2009
<i>Public Consultation on Draft SPD</i>	October – November 2009
<i>Consideration of Representations and finalise SPD</i>	December 2009 – April 2010
<i>Adoption of SPD</i>	May 2010
<i>Publication</i>	June 2010
<b>Arrangements for Production</b>	
<i>Which organisation/ directorate of the Council will lead the process?</i>	Planning and Environment Section of the Planning, Transportation and Strategic Environment Directorate.
<i>Management arrangements</i>	Executive Member
<i>Resources</i>	Planning Conservation Officer in Planning and Environment Team, with input from Spatial Planning Team, Major Sites Team and Development Services.
<i>Community Involvement</i>	Pre-production community and Stakeholder involvement. Community involvement after approval of Draft SPD to be in accordance with PPS12 and Statement of Community Involvement.
<b>Post Production</b>	
<i>Monitoring and Review Arrangements</i>	Annual monitoring. The document will be reviewed if monitoring highlights such a need.