

SCG

South Gloucestershire Core Strategy Examination

Cribbs/Patchway Supplementary Planning Document
proposed timetable

June 2012

| Key steps: | Timeline – weeks | Suggested dates |
|---|------------------------|--|
| <p>1. Evidence Gathering – Evidence gathering has been ongoing but this represents a formal period when input will be invited. Feedback from statutory consultees, landowners/ developers, and public. Proposed 18 week period for 'Formal' evidence gathering to supplement existing information and public comment. Informal evidence gathering will continue into the production stage. This may include further local workshops as appropriate but with the intention of these being held after the main EIP has been held.</p> | <p>18 weeks</p> | <p>1st May – 31st August.</p> |
| <p>2. Production Preparation of the draft SPD will be largely undertaken by Officers but in contact with stakeholders where helpful. This is likely to take 6 - 8 weeks and would coincide with the main holiday period and so avoid main consultations in August.</p> | | <p>3rd August – 28th September</p> |
| <p>Public participation on draft SPD – a statutory 4 - 6 week period for publicity and comments.</p> | | <p>1st October -12th November</p> |
| <p>Representations and finalise SPD Consideration would need to be given to whether any changes made to the Core Strategy as a result of the Inspectors report impact on the SPD as drafted. Officers anticipate that it would take 6-8 weeks to review feedback and to report through the Council's decision making processes before it would be possible to adopt the SPD</p> | | <p>13th November – 28th December</p> |
| <p>3. Adoption Adoption is by Council decision and by public notice. This would be finalized in early January.</p> | | <p>Notice of adoption 7th – 11th January</p> |